COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2011

ESTI MATE SUMVARY 15: 27: 45
CONTI D C17046 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17046- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 327.0 DAYS TIME ALLOW 9/23/2011 FI XED COVPLETI ON DATI
US 50 - FORTI NO MORRI'S TO BALTI MORE PERCENT TIME:  100. 00 ORI G TIVE ALLOW 6/30/2011 FI XED COVPLETI ON DAT!
PROJECT NO SHE 0503-071
US 50 - FORTI NO MORRI'S TO BALTI MORE
NAMVE OF RQAD: 050A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 11/ 09/ 2011 DATE TI ME STARTED 11/01/2010
1541 STOCKYARD ROAD DATE LET 10/ 07/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 13/ 2010 DATE TI ME STOPPED 09/23/2011
DATE CONTRACT EXECUTED 11/ 01/ 2010 DATE ACCEPTED 09/ 23/ 2011
PUEBLO CO 81001 719-544- 4744 DATE NOTI CE TO PROCEED 11/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,355, 453,37 PARTI Cl PATI NG $ 2,005, 496. 82 $ 15, 779. 24
AWARD PRQIECT AMT: $ 1,917, 447. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 85. 14% TOTAL EARNI NGS 2,005, 496. 82 15,779. 24
FUNDS AVAI LABLE: $ 349, 956. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,005, 496. 82 15, 779. 24
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1, 000. 00 27,761.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,004, 496. 82 43, 540. 95
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,004, 496. 82 43, 540. 95
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 43, 540. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 700. 00000 1. 000 12, 700. 00
0010 202- 00001 Renoval of Structure (Sign) 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0015 202-00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0020 202-00015 Renoval of Headwal | 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0025 202- 00026 Renoval of Slope and Ditch Paving 29. 000 20. 000
SY 0. 000 0. 00
3. 45000 20. 000 69. 00
0030 202-00027 Renoval of Riprap 92. 000 92. 000
SY 0. 000 0. 00
9. 00000 92. 000 828. 00
0035 202- 00070 *Renoval of Barricade 1. 000 1. 000
EACH 0. 000 0. 00
75. 00000 1. 000 75. 00
0040 202-00090 *Renoval of Delineator 16. 000 8. 000
EACH 0. 000 0. 00
3. 00000 8. 000 24.00
0045 202- 00190 Renoval of Concrete Median Cover Material 42.000 42.000
SY 0. 000 0. 00
3. 45000 42.000 144.90
0050 202-00200 Renoval of Sidewal k 1, 258. 000 352. 000
SY 0. 000 0. 00
3. 00000 352. 000 1, 056. 00
0055 202-00201 Renoval of Curb 234.000 87. 000
LF 0. 000 0. 00

4. 00000 87. 000 348. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00202 Renoval of CQutter 263. 000 160. 000
LF 0. 000 0. 00
4. 00000 160. 000 640. 00
0065 202- 00203 Renoval of Curb and Gutter 3, 938. 000 826. 000
LF 0. 000 0. 00
4.00000 826. 000 3, 304. 00
0070 202- 00206 Renoval of Concrete Curb Ranp 71. 000 71. 000
Sy 0. 000 0. 00
5. 00000 71.000 355. 00
0075 202- 00220 Renoval of Asphalt Mat 8, 040. 000 6, 528. 260
Sy 0. 000 0. 00
7. 00000 6, 528. 260 45, 697. 82
0080 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2, 396. 000 2, 396. 000
Sy 0. 000 0. 00
5. 90000 2, 396. 000 14, 136. 40
0085 202- 00420 Renoval of Pedestrian Rail 24.000 24. 000
LF 0. 000 0. 00
10. 00000 24.000 240. 00
0090 202- 00700 *Renoval of Light Standard 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0095 202-00710 *Renoval of Power Pole 1. 000 1.000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0100 202- 00810 *Renoval of Gound Sign 18. 000 18. 000
EACH 0. 000 0. 00
30. 00000 18. 000 540. 00
0105 202- 00821 *Renoval of Sign Panel 10. 000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0110 202- 01000 Renoval of Fence 1, 038. 000 543. 000
LF 0. 000 0. 00

1. 75000 543. 000 950. 25



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17046- BI D ESTI MATE RUN 11/09/2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-01150 Renoval of Guardrail Type 5 259. 000 259. 000
LF 0. 000 0. 00
2.95000 259. 000 764. 05
0120 202- 05030 Sawi ng Asphalt Material (10 Inch) 3, 535. 000 3,535. 000
LF 0. 000 0. 00
1. 60000 3, 535. 000 5, 656. 00
0125 203- 00040 Uncl assi fied Excavation (Special) 5, 319. 000 3, 083. 000
CY 0. 000 0. 00
22. 05000 3, 083. 000 67, 980. 15
0130 203- 00060 Enbanknent Material (Conplete In Place) 3, 000. 000 2,673.000
CY 0. 000 0. 00
6. 00000 2,673.000 16, 038. 00
0135 203-01597 Pot hol i ng 350. 000 296. 000
HOUR 0. 000 0. 00
100. 00000 296. 000 29, 600. 00
0140 206- 00100 Structure Backfill (dass 1) 380. 000 380. 000
CY 0. 000 0. 00
19. 00000 380. 000 7,220.00
0145 210-00815 *Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0150 210-02510 Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0155 304- 06000 Aggregate Base Course (C ass 6) 10, 337.570 10, 337. 570
TON 0. 000 0. 00
20. 10000 10, 337. 570 207, 785. 16
0160 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 2, 864. 000 2, 604. 970
TON 0. 000 0. 00
65. 70000 2,604.970 171, 146. 53
0165 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2, 440. 000 1, 533. 740
TON 0. 000 0. 00
77.70000 1, 533. 740 119, 171. 60



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17046- BI D ESTI MATE RUN 11/ 09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 411-10255 Enul si fied Asphalt (Sl ow Setting) 1, 136. 000 715. 000
GAL 0. 000 0. 00
1. 50000 715. 000 1,072.50
0175 608-00000 *Concrete Sidewal k 2,200. 000 1, 487. 000
SY 0. 000 0. 00
31. 85000 1, 487. 000 47, 360. 95
0180 608-00010 *Concrete Curb Ranp 485. 000 485. 000
SY 0. 000 0. 00
47. 65000 485. 000 23,110. 25
0185 608-00015 *Truncat ed Dones 314. 000 312. 000
SF 0. 000 0. 00
45. 00000 312. 000 14, 040. 00
0190 609-20010 *Curb Type 2 (Section B) 217.000 203. 000
LF 0. 000 0. 00
14. 45000 203. 000 2,933.35
0195 609-21011 *Curb and CQutter Type 2 (Section I-M 422. 000 358. 000
LF 0. 000 0. 00
12. 55000 358. 000 4,492. 90
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 253. 000 1, 253. 000
LF 0. 000 0. 00
10. 15000 1, 253. 000 12, 717.95
0205 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,274.000 1, 808. 000
LF 0. 000 0. 00
15. 15000 1, 808. 000 27,391. 20
0210 609-24003 *Qutter Type 2 (3 Foot) 103. 000 103. 000
LF 0. 000 0. 00
22. 00000 103. 000 2,266. 00
0215 609-40011  Curb Type 4 (Section M 369. 000 228. 000
LF 0. 000 0. 00
11. 00000 228. 000 2,508. 00
0220 610- 00020 *Medi an Cover Material (Patterned Concrete) 967. 000 967. 000
SF 0. 000 0. 00
10. 50000 967. 000 10, 153. 50



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
125, 150. 00000 1. 000 125, 150. 00
0235 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0240 630-00000  *Fl aggi ng 1, 276. 000 1, 276. 000
HOUR 0. 000 0. 00
21. 00000 1, 276. 000 26, 796. 00
0245 630- 00007 *Traffic Control Inspection 103. 000 103. 000
DAY 0. 000 0. 00
35. 00000 103. 000 3, 605. 00
0250 630-00012 *Traffic Control Managenent 150. 000 138. 000
DAY 0. 000 0. 00
225. 00000 138. 000 31, 050. 00
0255 630- 00015 *Uni formed Traffic Control Coordination 50. 000 11. 000
HOUR 0. 000 0. 00
1. 00000 11. 000 11. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 1.800
EACH 0. 200 60. 00
300. 00000 2.000 600. 00
0265 630-80305 *Fl aggi ng Station Light 2.000 0. 900
EACH 0. 100 100. 00
1, 000. 00000 1. 000 1, 000. 00
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 45. 00
150. 00000 3. 000 450. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 1. 900 66. 50

35. 00000 19. 000 665. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 41. 400
EACH 4.600 253. 00
55. 00000 46. 000 2,530. 00
0285 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 900
EACH 0. 100 5.50
55. 00000 1. 000 55. 00
0290 630-80348 *Construction Information Sign 2.000 1.800
EACH 0. 200 70. 00
350. 00000 2.000 700. 00
0295 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 800
EACH 0. 200 700. 00
3, 500. 00000 2.000 7,000. 00
0300 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 0. 300 150. 00
500. 00000 3. 000 1, 500. 00
0305 630- 80360 *Drum Channel i zi ng Devi ce 166. 000 149. 400
EACH 16. 600 365. 20
22.00000 166. 000 3, 652. 00
0310 630-80370 Concrete Barrier (Tenporary) 1,372.000 1, 234. 800
LF 137. 200 4,198. 32
30. 60000 1, 372. 000 41, 983. 20
0315 630-80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 60. 00
4. 00000 150. 000 600. 00
0320 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 200 580. 00
2,900. 00000 2.000 5, 800. 00
0325 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17046- BI D ESTI MATE RUN 11/ 09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 24,078. 510 24,078. 510
FA 0. 000 0. 00
1. 00000 24,078. 510 24,078.51
0355 700-70021 F/ A On- The-Job Trai nee 800. 000 768. 000
HOUR 0. 000 0. 00
1. 00000 768. 000 768. 00
0360 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70025 F/' A Quality Incentive Paynent 40, 000. 000 -17,572. 360
FA 0. 000 0. 00
1. 00000 -17,572. 360 -17,572. 36
0370 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70034 F/' A Uniformed Traffic Control 17, 723. 230 17,723. 230
FA 0. 000 0. 00
1. 00000 17, 723. 230 17,723. 23
0380 700- 70380 F/ A Erosion Control 18, 750. 040 11, 203. 320
FA 7,546. 720 7,546.72
1. 00000 18, 750. 040 18, 750. 04
1105 630- 80344 Construction Traffic Sign (Special) (Faster Signs) 50. 000 45. 000
SF 5. 000 134.00
26. 80000 50. 000 1, 340. 00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17046- Bl D ESTI MATE RUN 11/ 09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1115 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
75. 30000 64. 000 4,819. 20
1125 506- 01020 Ceogri d Rei nforcenent 1, 460. 000 1, 440. 000
SY 0. 000 0. 00
12. 50000 1, 440. 000 18, 000. 00
1165 900- 00014 Added Item (Lunp Sun)/ Change of Excavation Conditions 1. 000 1.000
LS 0. 000 0. 00
14, 399. 57000 1. 000 14, 399. 57
1170 210- 04050 Adj Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
177. 13000 3. 000 531. 39
1175 210- 04010 Adj Manhol e 2.000 2.000
EACH 0. 000 0. 00
419. 43000 2.000 838. 86
CAT 0200 CURRENT AMI  $ 1,527,875.36 $ 14,334.24 $ 1,221, 430. 10
CAT NO0201 ERGCSI ON CONTROL
0385 203-01622 Sweepi ng (Wth Pickup Broon) 75. 000 71. 000
HOUR 0. 000 0. 00
45. 00000 71. 000 3,195. 00
0390 207-00205 Topsoi | 90. 000 90. 000
CY 0. 000 0. 00
22.40000 90. 000 2,016. 00
0395 208-00002 Erosion Log (12 Inch) 450. 000 450. 000
LF 0. 000 0. 00
5. 00000 450. 000 2,250. 00
0400 208-00011 Er osi on Bal es (Wed Free) 50. 000 38. 000
EACH 0. 000 0. 00
15. 00000 38. 000 570. 00
0405 208- 00020 Silt Fence 1, 223. 000 1, 223. 000
LF 0. 000 0. 00
1. 25000 1, 223. 000 1,528.75




CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17046- Bl D ESTI MATE RUN 11/09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ERCSI ON CONTRCL
0410 208-00034 Gravel Bag 322. 000 322. 000
LF 0. 000 0. 00
10. 00000 322. 000 3, 220. 00
0415 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0420 208- 00051 StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0425 208- 00052 StormDrain Inlet Protection (Type 2) 2.000 2.000
LF 0. 000 0. 00
12. 00000 2.000 24.00
0430 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0435 208-00103 Renoval and Di sposal of Sedinent (Labor) 35. 000 35. 000
HOUR 0. 000 0. 00
85. 00000 35. 000 2,975.00
0440 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0445 208- 00205 Erosi on Control Supervisor 200. 000 133. 000
HOUR 0. 000 0. 00
55. 00000 133. 000 7,315.00
0450 210-04025  Mbdify Structure (Vater Quality) 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0455 212-00006 Seedi ng (Native) 0. 200 0. 180
ACRE 0. 000 0. 00
2, 500. 00000 0. 180 450. 00
0460 212-00032 Soi | Conditioning 0. 200 0. 000
ACRE 0. 000 0. 00
0.00

2,500. 00000 0. 000



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17046- Bl D ESTI MATE RUN 11/09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ERCSI ON CONTRCL
0465 213-00065 Inorganic Milch (1 1/2-inch G avel) 575. 000 524. 000
cY 32. 000 1, 360. 00
42.50000 556. 000 23, 630. 00
0470 213-00070 Landscape Wed Barrier Fabric 5, 162. 000 4,992. 000
SY 170. 000 85. 00
0. 50000 5, 162. 000 2,581. 00
0475 213-00100 Soi | Bi nder 0. 200 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0480 216- 00021 Soil Retention Blanket (O ass 1) 975. 000 421. 000
SY 0. 000 0. 00
1. 50000 421. 000 631. 50
0485 217-00000 Her bi ci de Tr eat nent 5,125. 000 4,760. 000
SY 0. 000 0. 00
0. 20000 4, 760. 000 952. 00
CAT 0201 CURRENT AMI  $ 67,694.75 $ 1,445.00 $ 58, 188. 25
CAT NO0202 TRAFFIC
0490 202- 00250 *Renoval of Pavenent Marking 5, 045. 000 5, 045. 000
SF 0. 000 0. 00
2.50000 5, 045. 000 12, 612. 50
0495 202-00827 *Renoval of Pull Box 7.000 6. 000
EACH 0. 000 0. 00
25. 00000 6. 000 150. 00
0500 202-00831 *Renoval of Traffic Signal Head 5. 000 5. 000
EACH 0. 000 0. 00
25. 00000 5. 000 125. 00
0505 202- 00840 *Renoval of Traffic Signal Pole 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0510 202- 00858 *Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 TRAFFIC

0515 210- 00827 *Reset Pull Box 2. 000 2. 000
EACH 0. 000 0.00
50. 00000 2.000 100. 00
0520 503- 00036 *Drilled Caisson (36 Inch) 96. 000 96. 000
LF 0. 000 0.00
210. 00000 96. 000 20, 160. 00
0525 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 814. 000 1, 814. 000
LF 0. 000 0.00
8. 00000 1, 814. 000 14,512. 00
0530 613-00306 *3 Inch Electrical Conduit (Bored) 1, 050. 000 1, 032. 000
LF 0. 000 0.00
9. 00000 1, 032. 000 9, 288. 00
0535 613-01200 *2 Inch BElectrical Conduit (Plastic) 550. 000 550. 000
LF 0. 000 0.00
6. 10000 550. 000 3, 355. 00
0540 613-01300 *3 Inch BElectrical Conduit (Plastic) 376. 000 376. 000
LF 0. 000 0.00
7.90000 376. 000 2,970. 40
0545 613-07034 *Pul | Box (24"x36"x18") 6. 000 6. 000
EACH 0. 000 0.00
438. 00000 6. 000 2,628.00
0550 613-10000 *Wring 0. 750 0.500
LS 0. 000 0.00
18, 950. 00000 0.500 9, 475. 00
0555 613- 70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 4.000
EACH 0. 000 0.00
490. 00000 4.000 1, 960. 00
0560 614-00011 *Sign Panel (Oass I) 249. 600 249. 600
SF 0. 000 0.00
15. 90000 249. 600 3, 968. 64
0565 614-00012 *Sign Panel (Qass II) 296. 500 296. 500
SF 0. 000 0.00

15. 00000 296. 500 4,447.50



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 TRAFFIC

0570 614-00026 *Sign Panel (Cass |) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0575 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 5. 000
EACH 0. 000 0. 00
110. 00000 5. 000 550. 00
0580 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 17. 000
Sl i pbase
EACH 0. 000 0. 00
300. 00000 17. 000 5, 100. 00
0585 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 4.000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 14. 000
EACH 0. 000 0. 00
440. 00000 14. 000 6, 160. 00
0595 614-70336 *Traffic Signal Face (12-12-12) 21. 000 13. 000
EACH 0. 000 0. 00
590. 00000 13. 000 7,670. 00
0600 614-70448 *Traffic Signal Face (12-12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
685. 00000 16. 000 10, 960. 00
0605 614-72858 *Pedestal Pole (3 Foot 6 Inch) 4.000 4.000
EACH 0. 000 0. 00
975. 00000 4.000 3, 900. 00
0610 614-72862 *Pedestrian Push Button (Special) 14. 000 14.000
EACH 0. 000 0. 00
930. 00000 14. 000 13, 020. 00
0615 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
4,500. 00000 4.000 18, 000. 00
0620 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 4.000 4.000
nl
v EACH 0. 000 0.00

1, 700. 00000 4.000 6, 800. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17046- Bl D ESTI MATE RUN 11/09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 TRAFFIC
0625 614-82011 *Traffic Signal Pole Steel (1 Mast Arnm) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0630 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 105. 00000 1. 000 1, 105. 00
0635 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 2, 740. 000 2, 740. 000
SF 0. 000 0. 00
16. 00000 2,740. 000 43, 840. 00
0640 627-00005 *Epoxy Pavenent Mar ki ng 61. 000 46. 000
GAL 0. 000 0. 00
280. 00000 46. 000 12, 880. 00
0645 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 307. 000 307. 000
SF 0. 000 0. 00
14. 00000 307. 000 4,298. 00
1140 614-72855 Traffic Signal Controller Cabinet (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
1, 320. 00000 1. 000 1, 320. 00
1145 613-10010 Wring (Special) 1. 000 1. 000
LS 0. 000 0. 00
850. 00000 1. 000 850. 00
CAT 0202 CURRENT AMI  $ 240,909.54 $ 0.00$ 226, 505. 04
CAT NO0203 STCRM SEVER
0650 202-00019 Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0655 202-00021 Renoval of Manhol e 3. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0660 202-00035 Renoval of Pipe 722.000 644. 000
LF 0. 000 0. 00
12. 00000 644. 000 7,728.00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17046- BI D ESTI MATE RUN 11/ 09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 STCRM SEVER
0665 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0670 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0675 210-04015 Modi fy Manhol e 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0680 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0685 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 377. 000 375. 000
LF 0. 000 0. 00
75. 30000 375. 000 28, 237.50
0685 MATERI AL ALLOMNCE 18" RCP Pi pe 0. 000
LF 0. 000 0. 00
11. 80000 0. 000 0. 00
0690 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 258. 000 246. 000
LF 0. 000 0. 00
83. 10000 246. 000 20, 442. 60
0690 MATERI AL ALLOMANCE 24" RCP Pi pe 0. 000
LF 0. 000 0. 00
19. 60000 0. 000 0. 00
0690 MATERI AL ALLOMANCE 24" RCP Pi pe 0. 000
LF 0. 000 0. 00
19. 60000 0. 000 0. 00
0695 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 453. 000 453. 000
LF 0. 000 0. 00
93. 65000 453. 000 42, 423. 45
0700 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 817. 000 807. 000
LF 0. 000 0. 00
105. 75000 807. 000 85, 340. 25



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 17046-BI D ESTI MATE RUN
PRQJECT: SHE 0503-071 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0203 STCRM SEVER

0700 MATERI AL ALLOMANCE 36" RCP Pi pe 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0705 603- 05036 36 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0710 603-50008 8 Inch Plastic Pipe 22.000 20. 000
LF 0. 000 0. 00
35. 00000 20. 000 700. 00
0715 604-00350 Inlet Type C (Special) 2.000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0720 604- 19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 350. 00000 1. 000 2, 350. 00
0725 604- 19210 Inlet Type R L 10 (10 Foot) 2.000 2. 000
EACH 0. 000 0. 00
4, 750. 00000 2. 000 9, 500. 00
0730 604-19310 Inlet Type R L 15 (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 550. 00000 5. 000 32, 750. 00
0735 604-30010 Manhol e Sl ab Base (10 Foot) 9. 000 8. 000
EACH 0. 000 0. 00
2, 550. 00000 8. 000 20, 400. 00
0740 604- 39000 Manhol e Speci al 5. 000 5. 000
EACH 0. 000 0. 00
2, 550. 00000 5. 000 12, 750. 00
CAT 0203 CURRENT AMT $ 283,933.10 % 0.00 % 273,671. 80

CAT NO0204 WALLS

0745 206- 00000 Structure Excavation 352. 000 320. 000
CcY 0. 000 0. 00
11. 65000 320. 000 3,728.00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17046- Bl D ESTI MATE RUN 11/09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 WALLS
0750 206-00100 Structure Backfill (dass 1) 330. 000 0. 000
CcY 0. 000 0.00
19. 00000 0. 000 0. 00
0755 504- 08255 Masonry Landscape Wall (Dry Stack) 958. 000 958. 000
SF 0. 000 0.00
20. 00000 958. 000 19, 160. 00
0760 514-00200 Pedestrian Railing (Steel) 65. 000 65. 000
LF 0. 000 0. 00
24. 00000 65. 000 1, 560. 00
0765 601-03050 *Concrete Cass D (Wll) 75. 300 75. 300
CcY 0. 000 0. 00
568. 00000 75. 300 42,770. 40
0770 602-00000 *Rei nf orcing Steel 7,394. 000 7,394. 000
LB 0. 000 0.00
0. 95000 7,394. 000 7,024. 30
CAT 0204 CURRENT AMI  $ 80, 885. 50 $ 0.00$ 74,242.70
CAT NO0205 LI GHTI NG
0775 613-00206 *2 Inch BElectrical Conduit (Bored) 829. 000 829. 000
LF 0. 000 0.00
8. 00000 829. 000 6, 632. 00
0780 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 801. 000 1, 359. 000
LF 0. 000 0.00
6. 10000 1, 359. 000 8, 289. 90
0785 613-07018 *Pull Box (18"x12"x8") 12. 000 12. 000
EACH 0. 000 0. 00
225. 00000 12. 000 2,700. 00
0790 613-07034 *Pul | Box (24"x36"x18") 2.000 2.000
EACH 0. 000 0. 00
438. 00000 2.000 876. 00
0795 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
18, 950. 00000 0. 500 9, 475. 00



CONTI D C17046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 17046- BI D ESTI MATE RUN 11/09/ 2011
PRQIECT: SHE 0503- 071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0205 LI GHTI NG

0800 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 12. 000 12.000
EACH 0. 000 0. 00
390. 00000 12. 000 4, 680. 00
0805 613-34400 *Light Standard Metal (40 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
2, 290. 00000 12. 000 27, 480. 00
0805 MATERI AL ALLOMANCE Li ght Standards 0. 000
EACH 0. 000 0. 00
1, 842. 00000 0. 000 0. 00
0810 613-40010 *Li ght Standard Foundati on 12. 000 12. 000
EACH 0. 000 0. 00
484. 00000 12. 000 5, 808. 00
1135 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 1. 000
LS 0. 000 0. 00
16, 518. 00000 1. 000 16, 518. 00
CAT 0205 CURRENT AMI  $ 85, 155.10 $ 0.00$ 82, 458. 90

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0820 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0825 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 28,000. 00 $ 0.00$ 28, 000. 00

CAT NOO500 UTILITIES BY CONTRACTOR

0830 202-00030 Renoval of Water Service 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0835 210- 00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00

5, 200. 00000 1. 000 5, 200. 00



CONTI D C17046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 17046- Bl D ESTI MATE RUN 11/ 09/ 2011
PRQJECT: SHE 0503-071 ESTI MATE NO 0011 15: 27: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 UTI LI TIES BY CONTRACTOR
0840 210- 04000 Adj ust Structure (Sewer C ean-out) 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
1150 900- 00014 Added Item (Lunp Sun)/ Water Line Relocation 1. 000 1. 000
LS 0. 000 0. 00
31, 919. 04000 1. 000 31, 919. 04
1155 700- 70270 F/ A Water Lines - Pipes and Val ves 2,280. 980 2,280. 980
F A 0. 000 0. 00
1. 00000 2,280. 980 2,280.98
CAT 0500 CURRENT AMI $ 41, 000. 02 $ 0.00% 41, 000. 02

PRQJIECT TOTAL CURRENT AMI $ 2,355,453.37 $

15,779.24 $ 2,005, 496. 81



